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MEETING TITLE SURPAC Meeting Notes 

DATE & TIME August 9, 2012  6:30PM 

LOCATION Sherwood Civic Building – Community Room 

FACILITATOR Charles Harbick – SURPAC Chairman 

NOTES TAKEN BY Craig Gibons 

ATTENDEES 

 

 Name of Board Members   City Staff 
 Charles Harbick - Chair   Tom Pessemier  
 Scott Johnson - Vice Chair   Bob Galati 

 Tim Heine   Craig Gibons 

 Bob Silverforb    

 Amanda Bates (absent)   Council Liaison 

 Dennis Durrell   Matt Langer  

     
MEETING NOTES  

. 
Approved:  ______________________________ 
 

1. Call Meeting to Order The meeting was called to order at 6:30 pm by Chair Harbick 
 

2. Approval of Minutes – Minutes were amended to change the name of Cruisin’ 
Sherwood and a motion was made and seconded.  Minutes for the July SURPAC 
meeting were approved. 
 

3. Projects Update: 
 

a. Plaza:  The last of the valves have been replaced and the fountain is up and 
running, with minor adjustments still needed. Staff reported that there were 
$30,000 in excess costs involved in redesign of the fountain and the members 
discussed the liability for those costs if there is a design flaw involved.    
 

b. Community Center:  Community Center.  This project is on hold as budget 
and staffing transition issues are resolved.   

 
4. Downtown Streets:  Bob Galati, City Engineer, presented an update on this project. 

 
Bob led a discussion of options for upgrading the alleys involved in the project 
– the alleys between Railroad Street and First Street and running from Pine to 
Main. Options are asphalt or concrete and the issues are durability, life cycle 
costs, and appearance.  Staff clarified that the project includes the full length 
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of each alley. Committee members discussed options. Committee  would 
prefer concrete over asphalt, if it can be done within budget. 
 
The project design will be at 50% by September and Engineering will update 
budget then and consult with PW on design issues. Bidding is planned for 
January with construction in March, April, and May. 
 
There was some discussion about adding an additional block of Railroad 
street to the project (from Main to Park). Engineering will review the costs of 
that option and report back to the committee. 

 
5. Budget Update:  Craig Gibons, Finance Director, presented updated finance reports. 

 
6. URA Financial Reports:  Mr. Gibons gave an update on the updated financial reports 

and noted the changes from the prior reports which were minor. 
 

7. Cannery Street Renaming: The committee discussed alternatives for renaming 
Cannery street. Three suggested names will be forwarded to the City Council: 

 
8. Adjourn – The meeting was adjourned around 8:30 p.m. 


